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K. Michael Thompson
U.S. Department of Enerqgy Cmmnhmmqp;
P.0O. Box 550, A5-15 COmQaL

Richland, Washington 99352

Re: Milestone M-13-00 Implementation

Dear Mr. Thompson:

In accordance with the Hanford Federal Facility Agreement
and Consent Order Change Control M-12-90-4, the regquirements for
initiation of Milestone M-13 was delayed until January 1993.
This change contreol also notes that unless otherwise agreed,

."The first five work plans to be submitted after January 1992
would be the above mentioned work plans that are being deferred

from M-12-00". The five work plans referred to in the M-12-90-4
change control are 100-BC-2, 200-~BP-5, 100-DR-2, 200-ZP-1, and
100~-KR-2. 1In order to initiate activities required by Milestone

M-13-00, interim milestones are needed that identify the operable
units and the submittal dates for the six RI/FS .or RFI/CMS work
plans to be submitted in calendar year 1993.

The purpose of this letter is to provide the U.S. Department
of Energy (DOE} with input to support the submittal of a Class II
Change Package to establish interim milestones for those operable
unit work plans to be prepared in CY 1993. The U.S.
Environmental Protection Agency (EPA), and the Washington State
Department of Ecology (Ecology) have met to discuss which
operable units will be addressed in CY 1993. As a result of
those discussions, EPA would like to propose the deferral of the
100—-KR-2 operable unit from CY 1993 to a later time and replace
that operable unit with the 100-HR-2 operable unit. In addition
to the four other operakbkle units deferred from M-12-00 and
100~HR-2, EPA and Ecology propose that the 200-UP~-1 operable unit
be added to meet the CY 1993 requirements. The six operable.
units proposed for CY 1993 would be 100-BC-2 (EPA lead), 100-DR-2
(Ecology lead}, 100-HR-2 (Ecology lead), 200-UP-1 (Ecology lead),
200-ZP-1 (EPA lead), and 200-BP-5 (EPA lead).

The scope of these work plans should be consistent with the
requirements of the Hanford Past-Practice Strategy and should be
established well in advance of the work plan submittal date to’
ensure timely review and approval. EPA would prefer that work
plans be submitted alternately based on lead agency to evenly
distribute these work plans between Ecology and EPA.
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Please contact me at (509) 376-9529 to schedule a meeting to

discuss scope and schedule issues associated with the submlttal
of these work plans.

ccs

Sincerely,

Vg LLr 2 g
Douglgﬂf’. Sherwood
e

Envirénmental Engineer

Dave Jansen/Larry Goldstein, Ecology

Darci Teel, Ecology
Steve Wisness, DOE
Tim Veneziano, WHC
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